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ESTIMATE RUN 05/31/2019

ESTIMATE SUMMARY 14:52:41

CONTID: C22022R        ESTIMATE NO: 0006 PROG 2005

PCN: 22022R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 CURB RAMPS - PH 2 PERCENT TIME:

PROJECT NO: NHPPR100-287                  

R1 CURB RAMPS - PH 2

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

VILLALOBOS CONCRETE INC PAY PERIOD ENDING

6800 N. Broadway Blvd., Ste 109 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (720)872-2753 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,134,241.10 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,072,539.60 NON-PARTICIPATING 60,580.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.82

WORK DAYS

WORK DAYS

98.76%

14,076.73

60,580.00

60,580.00

60,580.00

$

$

$

$

2,000.00

1,118,164.37

1,120,164.37

0.00

1,120,164.37

-16,088.09

0.00

1,104,076.28

0.00

AMOUNT DUE 1,104,076.28 60,580.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 60,580.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

DENVER  

75.5 TIME ALLOW: 85

ORIG TIME ALLOW: 85

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/29/2018

10/29/2018

05/03/2019

09/06/2018

09/13/2018

10/03/2018

10/29/2018
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PCN: 22022R-BID   ESTIMATE RUN 05/31/2019

PROJECT: NHPPR100-287                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0002 Rem Delineator 21.000

0.000

202-00090  
 

199.5021.000

0.00

21.000

EACH

9.50000

0005 Removal of Median Cover 372.100

0.000

202-00195  
 

8,186.20372.100

0.00

372.100

SY  

22.00000

0010 Removal of Sidewalk 2,367.000

0.000

202-00200  
 

42,606.002,367.000

0.00

2,367.000

SY  

18.00000

0015 Removal of Curb and Gutter 3,795.200

0.000

202-00203  
 

45,542.403,795.200

0.00

3,795.200

LF  

12.00000

0020 Removal of Concrete Pavement 77.200

0.000

202-00210  
 

1,698.4077.200

0.00

77.200

SY  

22.00000

0025 Removal of Asphalt Mat 558.800

0.000

202-00220  
 

11,176.00558.800

0.00

558.800

SY  

20.00000

0030 *Removal of Pavement Marking 0.000

1,180.000

202-00250  
 

3,540.001,180.000

3,540.00

1,180.000

SF  

3.00000

0035 *Removal of Pull Box 27.000

0.000

202-00827  
 

8,235.0027.000

0.00

27.000

EACH

305.00000

0040 *Removal of Pedestrian Push Button 36.000

0.000

202-00860  
 

1,584.0036.000

0.00

36.000

EACH

44.00000

0045 Muck Excavation 607.900

0.000

203-00100  
 

13,373.80607.900

0.00

608.000

CY  

22.00000

0050 Front End Loader (Rubber Tire) 26.000

0.000

203-01590  
 

3,250.0026.000

0.00

26.000

HOUR

125.00000
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PCN: 22022R-BID   ESTIMATE RUN 05/31/2019

PROJECT: NHPPR100-287                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0051 Potholing 33.000

7.000

203-01597  
 

7,600.0040.000

1,330.00

40.000

HOUR

190.00000

0055 Erosion Control (Curb Ramp) 118.000

40.000

208-00090  
 

82,950.00158.000

21,000.00

158.000

EACH

525.00000

0060 *Reset Ground Sign 2.000

0.000

210-00810  
 

583.002.000

0.00

2.000

EACH

291.50000

0065 *Reset Pedestrian Push Button 28.000

0.000

210-00860  
 

1,540.0028.000

0.00

28.000

EACH

55.00000

0070 Adjust Manhole 3.000

0.000

210-04010  
 

675.003.000

0.00

3.000

EACH

225.00000

0075 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

0.000

EACH

150.00000

0080 Rock Mulch (Weed Free) 340.000

50.000

213-00067  
 

29,250.00390.000

3,750.00

390.000

SF  

75.00000

0085 Aggregate Base Course (Class 6) 474.300

0.000

304-06000  
 

13,280.40474.300

0.00

474.300

TON 

28.00000

0090 Hot Mix Asphalt (Patching) (Asphalt) 234.330

7.090

403-00720  
 

36,213.00241.420

1,063.50

241.420

TON 

150.00000

0095 Concrete Pavement (10 Inch) 70.700

0.000

412-01000  
 

6,716.5070.700

0.00

70.700

SY  

95.00000

0100 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

7.00000
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PCN: 22022R-BID   ESTIMATE RUN 05/31/2019

PROJECT: NHPPR100-287                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Concrete Sidewalk 607.400

0.000

608-00000  
 

33,407.00607.400

0.00

607.400

SY  

55.00000

0110 Concrete Curb Ramp 2,261.500

20.000

608-00010  
 

353,632.502,281.500

3,100.00

2,281.500

SY  

155.00000

0115 Detectable Warnings 82.000

0.000

608-00015  
 

6,970.0082.000

0.00

82.000

SF  

85.00000

0120 Curb and Gutter Type 2 (Section I-B) 1,399.500

0.000

609-21010  
 

34,987.501,399.500

0.00

1,399.500

LF  

25.00000

0125 Curb and Gutter Type 2 (Section II-B) 556.200

0.000

609-21020  
 

16,129.80556.200

0.00

556.200

LF  

29.00000

0130 Median Cover Material (Concrete) 4,732.900

-264.400

610-00030  
 

31,279.504,468.500

-1,850.80

4,732.900

SF  

7.00000

0131 Delin (Ty III) 43.000

0.000

612-00003  
 

1,290.0043.000

0.00

43.000

EACH

30.00000

0132 Delin (Flex) (Surf Mount) 29.000

0.000

612-00039  
 

3,190.0029.000

0.00

29.000

EACH

110.00000

0135 *Type One Pull Box 3.000

0.000

613-07001  
 

2,013.003.000

0.00

3.000

EACH

671.00000

0140 *Type Two Pull Box 11.000

0.000

613-07002  
 

10,527.0011.000

0.00

11.000

EACH

957.00000

0145 *Type Three Pull Box 9.000

0.000

613-07003  
 

11,484.009.000

0.00

9.000

EACH

1,276.00000
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PCN: 22022R-BID   ESTIMATE RUN 05/31/2019

PROJECT: NHPPR100-287                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *Type Four Pull Box 1.000

0.000

613-07004  
 

1,455.001.000

0.00

1.000

EACH

1,455.00000

0155 *Type Five Pull Box 2.000

0.000

613-07005  
 

3,707.002.000

0.00

2.000

EACH

1,853.50000

0160 *Pedestrian Push Button Post Assembly 41.000

1.000

614-72863  
 

87,225.6042.000

2,076.80

42.000

EACH

2,076.80000

0165 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

25.000

HOUR

300.00000

0170 *Mobilization 1.000

0.000

626-00000  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0175 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

8,000.001.000

0.00

1.000

L S 

8,000.00000

0180 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000.000

0.00

0.000

GAL 

75.90000

0185 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

1,180.000

627-30410  
 

17,641.001,180.000

17,641.00

1,180.000

SF  

14.95000

0190 Flagging 1,419.250

61.500

630-00000  
 

48,864.751,480.750

2,029.50

1,482.000

HOUR

33.00000

0195 Traffic Control Inspection 43.000

2.000

630-00007  
 

6,750.0045.000

300.00

45.000

DAY 

150.00000

0200 Traffic Control Management 68.000

12.000

630-00012  
 

44,000.0080.000

6,600.00

80.000

DAY 

550.00000
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PCN: 22022R-BID   ESTIMATE RUN 05/31/2019

PROJECT: NHPPR100-287                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 Barricade (Type 3 M-A) (Temporary) 0.900

0.000

630-80335  
 

72.000.900

0.00

3.000

EACH

80.00000

0210 Pedestrian Barricade (ADA) 390.600

0.000

630-80340  
 

9,765.00390.600

0.00

434.000

LF  

25.00000

0215 Construction Traffic Sign (Panel Size A) 117.000

0.000

630-80341  
 

4,504.50117.000

0.00

130.000

EACH

38.50000

0220 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

33.000

EACH

45.00000

0225 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

5.400

0.000

630-80357  
 

5,400.005.400

0.00

6.000

EACH

1,000.00000

0230 Drum Channelizing Device 27.000

0.000

630-80360  
 

675.0027.000

0.00

40.000

EACH

25.00000

0235 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

27.50000

0240 Traffic Cone 240.300

0.000

630-80380  
 

2,883.60240.300

0.00

267.000

EACH

12.00000

0245 Stackable Vertical Panels 103.500

0.000

630-80393  
 

1,449.00103.500

0.00

115.000

EACH

14.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Partnering 2,662.420

0.000

700-70011  
 

2,662.422,662.420

0.00

2,700.000

F A 

1.00000
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PCN: 22022R-BID   ESTIMATE RUN 05/31/2019

PROJECT: NHPPR100-287                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,118,164.3760,580.001,132,241.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 2,000.000.002,000.00CURRENT AMT0400 $ $ $

$ 1,120,164.3760,580.00$1,134,241.10$CURRENT AMTPROJECT TOTAL


